2045 METROPOLITAN TRANSPORTATION PLAN/SUSTAINABLE COMMUNITIES STRATEGY AND REGIONAL HOUSING NEEDS ALLOCATION WORK PROGRAM

- Develop 2045 MTP/SCS Work Program
 - Review work program with working groups, committees and Board of Directors
- Public Outreach and Involvement
 - Establish outreach and education plan for the 2045 MTP/SCS
 - Set up 2045 MTP/SCS Project Web site and maintain throughout MTP/SCS development and adoption
 - Develop Public Involvement Plan (PIP) that meets federal transportation bill requirements and SB 375
 - Schedule events and develop outreach products
 - Conduct subregional workshops (4) on Draft 2045 MTP/SCS
 - Conduct public hearings (5) on Draft 2045 MTP/SCS
 - Analyze ongoing feedback and respond to comments received online, phone, email, etc.
- Update 2045 MTP/SCS Vision, Goals, and Policy Objectives
 - Review existing MTP/SCS and other relevant documents
 - Monitor and incorporate new transportation act/bill provisions and other legislation (as needed)
 - Incorporate 2017 California Transportation Commission RTP Guidelines (as needed)
- 4. Prepare 2045 Regional Growth Forecast Update
 - Determine overall approach for growth forecast
 - Collect land use inputs including general plan, zoning and permitted projects, consultation with local jurisdictions
 - Update regionwide growth projections (population, housing, jobs, and other economic and demographic variables)
 - Generate updated subregional Growth Forecast (population, housing, jobs, land use)
 - Review results with local jurisdictions and other land use authorities
 - Finalize 2045 Regional Growth Forecast
- Prepare Regional Housing Needs Allocation
 - HCD issues RHNA determination to AMBAG for Monterey and Santa Cruz Counties

- Collect necessary RHNA data from local jurisdictions including jurisdiction survey
- Develop RHNA allocation draft methodologies and adopt preferred methodology
- Prepare Draft RHNA Plan
- Release Draft RHNA for public review period
- Adopt Final RHNA Plan
- Incorporate Strategies, Policies, and Recommendations from Regional/Corridor/Subregional Studies into Development of the MTP/SCS
 - Studies include the Unified Corridor Investment Study, Highway 9 San Lorenzo Valley Complete Streets Corridor Transportation Plan, Pajaro to Prunedale Corridor Study, Canyon Del Rey Boulevard (State Route 218) Corridor Study, Central Coast Highway 1 Climate Resiliency Study, Highway 25 Transit Study, Monterey County Regional Conservation Investment Plan, Bus on Shoulder/Branch Line Implementation Studies, Salinas Valley Express Transit Corridor Planning Study, Monterey Bay Area Rail Network Integration Study, Coordinated Plan, California Transportation Plan 2050, Caltrans Freight Plan, State Rail Plan, Short Range Transit Plans, Active Transportation Plans/Studies, Advanced Mitigation Studies, Asset Management Plans, Local Street & Roads Needs Assessment, SB 1 Corridor Plans, Local Jurisdiction Planning Studies, Airport Planning Studies, Transportation Demand Management Studies/Strategies, Transportation Systems Management Studies/Strategies, etc. (as needed)
- 7. Develop Sustainable Communities Strategy (SCS) and Alternative Planning Strategy (APS) (if needed)
 - Conduct workshop for SB 375 Implementation/Greenhouse Gases (GHG) Regional Targets/SCS development
 - Information meeting(s) with elected officials to obtain input on SCS
 - Develop draft SCS
 - Generate alternative(s) land use/transportation scenario for an APS (if needed)
 - Develop draft APS if the SCS does not meet the regional GHG targets (if needed)
- 8. Update Regional Travel Demand Model and Land Use/Growth Distribution Model
 - Update travel demand model inputs based on revised demographic information
 - Review model inputs with local jurisdictions (housing, jobs and population)
 - Update land use/growth distribution model
- Update Revenue and Cost Projections for Projects and Services
 - Develop or revise cost estimates for all highway and transit projects, including operations and maintenance, transportation demand management and system management projects and programs, goods movement projects, and active transportation projects and programs based on requirements from federal transportation bill

- Incorporate revised cost estimates for local streets and roads projects provided by the local jurisdictions
- Develop initial revenue projections for the various local, state, and federal revenue sources for the Revenue Constrained scenarios
- Refine and finalize revenue projections and cost estimates for the Revenue Constrained scenario
- Update Performance Measures for 2045 MTP/SCS
 - Re-evaluate and update performance measures to be consistent with 2045
 MTP/SCS goals and policy objectives and to targets established in FAST Act as well as other required plans and programs
- 11. Develop and Analyze Revenue Constrained Scenarios and Select Preferred Revenue Constrained Scenario for 2045 MTP/SCS
 - Perform travel demand modeling and evaluate overall performance
 - Develop Draft Preferred Scenario for review, including phasing
- 12. Create EIR Alternatives
- 13. Perform Air Quality (AQ) Forecasts (if required)
 - Discuss conformity criteria and procedures with Conformity Working Group
 - Address new Environmental Protection Agency (EPA)/FTA/FHWA requirements for AQ analysis
 - Prepare draft air quality conformity determination for Draft 2045 MTP/SCS for review
 - Assist with AQ analysis for Draft and Final EIR
 - Prepare final air quality determination
- Produce Draft 2045 MTP/SCS
- Prepare Draft and Final EIR
 - Prepare and circulate Notice of Preparation for EIR
 - Prepare Draft EIR
 - Prepare Final EIR
- Release Draft 2045 MTP/SCS and EIR for Public Comment
- 17. Prepare Draft Final 2045 MTP/SCS
- 18. Prepare Final EIR

- 19. Adopt Final 2045 MTP/SCS and EIR
- 20. Air Quality Conformity Determination by United States Department of Transportation (as needed)
- 21. CARB Determination on the Final SCS

2045 MTP/SCS/RHNA Timeline

2019 2020 2021 2022 January 2020 **January - March 2022** Release the Draft RHNA Plan January - February 2019 March - May 2021 Issue Notice of Preparation for Create the framework & methodology for developing the MTP/SCS planning workshops for Public Comment 2045 MTP/SCS January - December 2020 January - March 2022 Update the Regional Travel April 2019 Demand Model Finalize MTP/SCS January - December 2021 Prepare Draft EIR Work Program April - November 2020 Federal requirements. Begin Program Cost Estimates February 2021 April - June 2019 RTPAs to approve & submit July - December 2020 and stakeholders about Develop Financial Revenue March - May 2022 Projections for the Respond to comments and 2045 MTP/SCS MTP/SCS modifications July 2019 - February 2020 June 2022 AMBAG certifies Final EIR and from cities and counties for AMBAG's Growth Forecast approves 2045 MTP/SCS June 2022 August 2019 - October 2020 AMBAG adopts RHNA Plan Update 2045 Regional Growth Forecast September 2019 - December 2020 February - June 2021 AMBAG prepares and submits regional Evaluate Preferred Revenue Constrained GHG reduction methodology to CARB Scenario and EIR Alternatives September 2020 April - July 2021 HCD provides AMBAG RHNA Allocation Growth Forecast & RTPAs to July - December 2021 provide preliminary input on all Prepare Draft MTP/SCS October 2020 - February 2021 Development of SCS Alternative(s) for achieving new CARB GHG reduction targets November 2019 - June 2020 September 2020 - June 2021 Refine MTP/SCS Vision, Goals, Conduct workshops with Elected Officials and other approand Objectives October 2020 - August 2021 Collect necessary RHNA data and develop RHNA methodology October 2021 AMBAG approves RHNA Methodology



2019 - 2022

Develop and Implement Public Outreach, Education and Marketina Programs

December 2020

from the RTPAs for the Draft 2045 MTP/SCS December 2021

AMBAG releases the Draft EIR and Draft 2045 MTP/SCS for

public review and comment